

today * Palo Alto Library Bond Measure Projects

2009

2010

2011


2012

2013

2014

DESIGN

DOWNTOWN LIBRARY



CONSTRUCTION 12 months RE-OPENS SPRING 2011

DESIGN

MITCHELL PARK



CONSTRUCTION 20-24 months RE-OPENS SPRING 2012

MAIN LIBRARY

DESIGN



CONSTRUCTION 12 months RE-OPENS WINTER 2013