

# the Future Libraries of Palo Alto

2009

2010

2011

2012

2013

2014



DOWNTOWN LIBRARY


DESIGN



CONSTRUCTION

12 months

RE-OPENS  
SUMMER 2011



MITCHELL PARK

DESIGN



CONSTRUCTION

20-24 months

RE-OPENS  
SUMMER 2012



MAIN LIBRARY

DESIGN



CONSTRUCTION

12 months

RE-OPENS  
WINTER 2013

